



# FALLON RANGE TRAINING COMPLEX ENVIRONMENTAL IMPACT STATEMENT

## NEPA PROCESS AND COMMUNITY INVOLVEMENT



Public involvement is a fundamental part of developing the Environmental Impact Statement (EIS). The Navy welcomes and appreciates your comments.

MILESTONES	DESCRIPTION	CURRENT SCHEDULE
Notice of Intent to Prepare an EIS	<ul style="list-style-type: none"> <li>Initiates the public involvement phase of the NEPA process</li> </ul>	May 24, 2013
▶ Scoping Period	<ul style="list-style-type: none"> <li>Provides an early and open public process for identifying, defining and prioritizing issues to be evaluated in the EIS</li> <li>Included a 46-day public comment period</li> </ul>	<b>Scoping Period:</b> May 24, 2013 – July 8, 2013
Draft EIS	<ul style="list-style-type: none"> <li>Presents the analysis of potential environmental impacts for each alternative</li> </ul>	Jan. 23, 2015
▶ Draft EIS Public Review and Comment Period	<ul style="list-style-type: none"> <li>Provides a 46-day public comment period for the public to comment on the analysis presented in the Draft EIS</li> </ul>	<b>Comment Period:</b> Jan. 23, 2015 – March 9, 2015 <b>Submit comments at <a href="http://www.FRTCEIS.com">www.FRTCEIS.com</a></b>
Final EIS	<ul style="list-style-type: none"> <li>Includes updates to the Draft EIS and responses to public comments received during the Draft EIS comment period</li> </ul>	Summer/Fall 2015
▶ 30-Day Wait Period	<ul style="list-style-type: none"> <li>Provides 30 days after the Final EIS is published before the Navy may take final action</li> </ul>	Summer/Fall 2015
Record of Decision	<ul style="list-style-type: none"> <li>Follows the 30-day wait period and consideration of public comments</li> <li>Includes selection of an alternative by the Office of the Assistant Secretary of the Navy (Energy, Installations and Environment)</li> </ul>	Fall 2015

▶ Opportunities for Public Review and Comment



Complete



In Progress



Next Steps